

Fisherton Gateway, Phasing

Site office at Central Car Park

Area I
South Western Road - North
February 2024 - April 2024

Area C
Fisherton Bridge to Summerlock Approach
August 2023 - December 2023

Area G
Dews Road to North Street
January 2024 - March 2024

Area F
North Street to Water Lane
November 2023 - January 2024

Area E
Water Lane
November 2023 - January 2024

Water Lane Mural
(Undertaken by others)
August 2023 - September 2023

Area B
Summerlock Approach to Malthouse Lane
August 2023 - November 2023

Area A
Malthouse Lane
February 2024 - April 2024

Area D
Water Lane to Salisbury URC Church
November 2023 - March 2023



All timescales are indicative and for guidance only. Following final checks, estimated project completion Summer 2024.

03/08/2023